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MODIS L1 Integration: Summary Status
2 December 1999

L1B (PGE2)

— Version 2.2.0 (launch version) promoted to 5A ops.

— Anticipating delivery of 2.3.0 (to GDAAC and SDST) by 15 Dec 99
L1A and Geolocation (PGE1)

— Launch version in DAAC, promoted to 5A ops in Aug

— New version (fixes problem with LO files from EDQOS) will be ready 15 Dec
Cloud Mask (PGE3)

— Launch version (2.4.3) in testing at DAAC, expect promotion to 5A ops (possibly with lien)
10 Dec

L1A Subsetter (PGE71)
— Launch version in DAAC. Received SDST patch (2.0.2). Patch 2.0.5 (needed to make night granules
smaller) received. Current version incorporates patch 2.1.2
— Expect promotion to ops by 10 Dec
L1B Subsetter (PGE 2A)
— Launch version in DAAC. Promoted to 5A ops in Aug
Testing

— MOSS 3 took place 18-22 Oct. Included previous version (2.1.0) of PGE3 and did not include PGE71
— J Day test ongoing




MODISLeve 1 Integration |ssues

2 1 December 1999
Item Responsible | DueDate Comments
Person
1. Establish policy and processto release RE Murphy STATUS: OPEN
L1 software to the public.
2. Need different production profile for B Vollmer New profileisintest. ECS NCR has been filed
L1A PGE
STATUS: OPEN_ EDOS dataset ends in the middle of ascan. Software change in|PGEO1 in
progress
3. Unableto delete Data Processing M Moore STATUS: OPEN _Current solution is too manually intensive |
Requests (DPRS) in full-up test
4. Expected (electronic) distribution of S Kempler REM will discuss possibility of delivering L1 datato LATIS viatape rather than
MODI S products exceeds 1X allocation electronically
STATUS: CLOSED --- tape data delivery is acceptableto LATIS
5. Check with Wisconsin whether PGE3 E Masuoka STATUS: CLOSED
version 2.4.3 is better than version 2.1.0
5.6. SPS06 at the GDAAC isunstable M Moore Need plan on how to stabilize SPS06
5.7. Need to test the interface for B Vollmer
retrospective ordering
5.8.  When will multithread be functional M Moore




